EVERETT CITY COUNCIL AGENDA ITEM COVER SHEET

PROJECT TITLE:
Certification of Completion for Briefing COUNCIL BILL #
the Broadway Bridge Project Proposed Action Originating Department Public Works
with Interwest Construction, Consent Contact Person Tom Fuchs
Inc. Action Phone Number 425-257-8931
First Reading FOR AGENDA OF November 30, 2016
Second Reading
Third Reading
Public Hearing Initialed by:
Budget Advisory Department Head )
CAA .
Council President .47
Location Preceding Action Attachments Department(s) Approval
Broadway 6/11/2014 Bid Final Contract Voucher Certification, Public Works
Avenue & 10/1/2014 Award Certificate of Completion, Final
Hewitt 11/19/2016 PSA with Contract Estimate Voucher, Location
Avenue MTC for Materials Map
Testing
Amount Budgeted $7,958,188.85 Account Number: WO# PW 3395
Expenditure Required $7,800,022.66
Budget Remaining $158,166.19
Additional Required -0-

DETAILED SUMMARY STATEMENT:

The Broadway Bridge Project includes demolition, bridge construction, roadway approaches, signal
improvements, sidewalk accessibility improvements and illumination.

The general contractor, Interwest Construction, Inc. completed the Broadway Bridge Project in accordance
with the plans and specifications and to the satisfaction of the Public Works Department.

Original Contract Amount: $7,685,423.50
Change Orders 1-7: $272.765.35
Total Contract Amount: $7,958,188.85
Total paid to date: $7,800,022.66

RECOMMENDATION (Exact action requested of Council):

Accept the Broadway Bridge Project as complete and authorize the Mayor to sign the Certificate of

Completion with Interwest Construction, Inc.



CITY OF EVERETT
FINAL CONTRACT VOUCHER CERTIFICATION

DATE: September 8, 2016 ADDRESS: 609 North Hill BLVD
CONTRACTOR: Interwest Construction CITY/STATE: Burlington, WA 98233
PROJECT TITLE: Broadway Bridge Replacement WORK ORDER NO. PW3395
DATE WORK COMPLETE: April 15,2016 - FINAL AMOUNT: $7,800,022.66

Exclusive of State Sales Tax

CONTRACTOR'S CERTIFICATION

I, the undersigned, having first been duly sworn, certify that the attached bill is a proper charge for work
performed and material furnished to the City of Everett, that the same or any part thereof has not been paid, and
that I am authorized to sign for the claimant; that I have not rented or purchased any equipment or materials
from any employee of the City; I further certlfy that the attached final estimate is a true and correct statement
showing all the monies due me from the City of Everett under this contract; that I have carefully examined said
final estimate and understand the same and that I hereby release the City of Everett from any and all claims of
whatsoever nature which I may have, arising out of the performance of said contract, which are not set forth in

said estij?. &%/
X D’Z\ » X President

CONTRACTOR TITLE
Interwest Construction

Subscribed and sworn to before me thls 15th day of _September ,2016
NotanL'Pubhc '
Wi
EN “&Mg'géf@tate of Washington, resuimg at _ Bellingham
N @ 20,%,
$ e. snouq 1,:;’
SN oL
29 oe= P2
%0} ﬁUBL S o ‘?5:' PUBLIC WORKS DEPARTMENT CERTIFICATION
%’7): /VE16 29 'é\\s’
ICerf' 7 “H&‘u final estimate to be & \yaL
based upon al measurements and to
be true and correct. APPROVED /?ate /) W\
« Rz S 0.7/3 Vi
Construction Manager Public WolkSMDirector
Tom Fuchs ‘ Dave Davis
INSTRUCTIONS

The Affidavit of Wages Paid must be prepared by the prime contractor, all subcontractors, and all subcontractor's
agents and forwarded with the Final Contract Voucher Certification.

Contractor's Claims, if any, must be included and the Contractor's Certification must be labeled indicating a claim
attached.

Revised 6/2012



CERTIFICATE OF COMPLETION

Project: Broadway Bridge Replacement

Contractor: Interwest Construction, Inc.

Work Order No. PW 3395

The above mentioned project was constructed per the plans and specifications and to the
satisfaction of the Public Works Department.
The Contractor physically completed the project, within the time allowed in the contract.

It is recommended that the City accept this project as complete.

Recommended by:

ﬁf&ﬁ\/\& k~(“’\{lfo

Public NeiRSDirector N - ~ Date
Dave Davis ,

Approved by:

Mayor, City of Everett Date
Ray Stephanson

Aftest:

City Clerk
Sharon Fuller

APPROVED AS TO FORM

By:
Jim Iles, City Attorney

Date



Run Date; 8/10/2016

City of Everett - Public Works Department

Time: 9:29 AM Contract Estimate Voucher
For Work Order #3395A

Project: 321

Cutoff Date: 7/29/2016

Contractor: INTERWEST CONSTRUCTION

BROADWAY BRIDGE REPLACEMENT Estimate #21 608 NORTH HILL BOULEVARD
WO 3395A BID: $852,100.00 BURLINGTON, WA 98233
TOTAL BID: $7,969,043.85
g Total Amt  Previous Amt Present Amt
Conftract Totals to Date $837,120.56 $833,090.01 $4,030.55
Retained Amounts $0.00 $0.00 /$0.00 -
State Tax Amounfs $0.00 $0.00 $0.00
Amounts Paid $837,120.56 $833,090.01 -
Amount fo be Paid This Estimate $4,030.55

ﬁa.\
CheckedBy ) —
Recommended By \\\\ ,

Public Works Direct6r

Work Order Number: 3395A

Date

W

S 7~y
pate g /e i |

%

Date M&U\\N\m? .




Run Date: 8/10/2016 City of Everett - Public Works Department Cutoff Date; 7/28/2016 M

Time: 9:28 AM Coniract Estimate Voucher !
Project: 321 For Work Order #3395A Contractor: INTERWEST CONSTRUCTION |
Estimate #21 : :

BROADWAY BRIDGE REPLACEMENT 609 NORTH HILL BOULEVARD
WO 3395A BID: $852,100.00 BURLINGTON, WA 98233
TOTAL BID: $7,969,043.85

Unit Plan Total Previous Present Total Previous Present ;
Item #  Description Units - Price Quantity Quantity Quantity Quantity = . Amount Amount Amaount
0001 Mobilization LS 705,000.00 1.00 1.0000 1.0000 0.0000 705,000.00 705,000.00 0.00 “
0002 SPCC Plan LS 1,000.00 1.00 1.0000 1.0000 0.0000 1,000.00 1,000.00 0.00
0003 Type B Progress Schedule - LS 5,000.00 1.00 1.0000 1.0000 0.0000 5,000.00 5,000.00 0.00
0004 Tralning HR 6.00 1,000.00 1,000.0000 1,000.0000 0.0000 6,000.00 6,000.00 0.00
0008 Existing Private Improvement Restorations FA 1.00 10,000.00 29,457.7500 29,457.7500 0.0000 29,457.75 29,457.75 0.00
0006 Unexpected Site Changes FA 1.00 15,000.00. 22,707.3400  22,707.3400 0.0000 22,707.34 22,707.34 0.00
0007 .  Above Ground Conflicts FA 1.00 40,000.00 9,260.2000 9,260.2000 0.0000 9,260.20 9,260.20 0.00
0008 Under Ground Conflicts FA 1.00 40,000.00 36,576.0700 32,545.5200 4,030.5500 36,676.07 32,545.52 4,030.55 !
0009 Record Drawings LS 5,000.00 1.00 1.0000 1.0000 0.0000 5,000.00 5,000.00 0.00 ;
0010 No Trepassing Signs EA 400.00 4.00 5.0000 5.0000 0.0000 2,000.00 2,000.00 0,00
0011 Health & Safety Plan Ls 8,500.00 1.00 1.0000 1.0000 0.0000 8,500.00 8,500.00 0.00
0012 Site: Clean Up of Bio & Physical Hazards FA 1.00 15,000.00 6,619.2000 6,619.2000 0.06000 6,619.20 6,618.20 0.00
0013 Incentive for Early Completion FA 1.00 50,000.00 0.0000 0.0000 0.0000 0.00 0.00 0.00

Work -Order Totals: 837,120.56 833,080.01 4,030.55




Run Date; 8122016 City of Everett - Public Works Department v Cutoff Date: 7/29/2016
10:48 AM Conftract Estimate Voucher
For Work Order #33958 Contractor: INTERWEST CONSTRUCTION
Estimate #21 609 NORTH HILL BOULEVARD
BURLINGTON, WA 26233

Time:
Project; 321
BROADWAY BRIDGE REPLACEMENT
WO 33958 BID: $2,018,182.82
TOTAL BID: $7,958,188.85

Total Amt Previous Amt Present Amt
Contract Totals fo Date $1,889,850.2(° | $1,881,262.04; $8,588.17
Retained Amounts $0.00 $0.00 $0.00
State Tax Amounts $0.00 $0.00 $0.00 |

Amounts Paid $1,889,850,21° | $1,881,262.04

Amount to be Paid This Estimate $8,588.17

@i Checked By \ 7 pate N7~ Y
Recommended B \\ \\\\Q\«N&W A ,, P Q Date 8—/2-/ . ,

Public Works Dirgétor L \ \\ A Date 1IN0

Work Order Number:. 33958




Run Date: 8/12/2016 City of Everett - Public Works Department Cutoff Date: 7/29/2016 !

Time: 10:48 AM . Contract Estimate Voucher
Project: 321 For Work Order #33358 Contractor: INTERWEST CONSTRUCTION ,.
BROADWAY BRIDGE REPLACEMENT Estimate #21 609 NORTH HILL BOULEVARD
WO 33958 BID: $2,018,182.82 . BURLINGTON, WA 98233
TOTAL BID: $7,958,188.85
Unit Pian Total Previous Present Total Previous Present W
Iltem#  Description Units Price Quantity Quantity Quantity Quantity Amount Amount Amount ;
0001 Temporary Traffic Control LS 17,250.00 1.00 1.0000 1.0000 0.0000 17,250.00 17,250.00 0.00
0002 Traffic Control Supervisor .S 112,800.00 1.00 1.0000 1.0000 0.0000 112,900.00 112,800.00 0.00 H
0003 Pedestrian Traffic Control LS 14,500.00 1.00 1.0000 1.0000 0.0000- 14,500,00 14,500.00 0.00 |
0004 Flaggers HR 47.00 2,000.00 2,340.5000 2,340.5000 0.0000 110;003,50 110,003.50 0.00 ~
0005 Other Traffic Control. Labor HR 44.00 2,300.00 282.0000 282.0000 0.0000 12,408.00 12,408.00 . 0.00 ”.
0006 Construction Liaison LS 64,000.00 1.00 1.0000 1,0000 0.0000 64,000.00 84,000.00 0.00 i
0007 Unifermed Police Officer FA 1,00 20,000.00 38,205.7600 38,205.7600 0.0000 38,205.76 38,205.76 0.00 ,
0008 Construction Signs, Class A LS 18,000:00 1.00 1.0000 1.0000 0.0000 18,000.00 18,000.00 0.00 ,
0009 Additional Trafflc Control Devices FA 1.00 15,000.00 Ao.owo.ﬂ\_,oo 10,030.7100 0.0000 10,030.71 10,030.71 0.00 !
po1o0 Portable Changeable Message Sign EA 16,000.00 4,00 4.0000 4,0000 0,0000 64,000.00 ©4,000.00 0:00 W
0011 Type 3 Barricade EA 950:00 14.00 16.0000 16,0000 0.0000 15,200.00 15,200.00 0.00
0012 Flexible Guide Post EA 65.00: 50.00 52,0000 52.0000 0.0000 3,380.00 3,380.00 0.00
0013 Temp Signal Mod Brdway @ Hewitt-Ave. LS 22,400.00 1.00 1.0000 1.0000 0:0000 22,400.00 22,400.00 0.00
0014 Temp Signal Mod Brdwy @ Everett Ave. LS 13,000:00 1.00 . 1.0000 1.0000 0.0000 13,000.00 13,000.00 0.00 :
0015 Temp-8ignal Mcd Everelf Ave @ CedatSt. LS 53,100.00 1.00 1.0000 1.0000 0.0000 53,100.00 53,100.00 0,00 )
0016 Temp Signal Mod Hewitt-@ Cedar St. LS 50,300.00 1.00 1.0000 4.0000 0.0000 50,300:00 50,300.00 .00
0017 Paint'Line LF 0.50 9,370.00 16;074.0000  16,074.0000 0.0000 8,037.00 8,037.00 0.00
0018 Painted Wide Line LF 0.50 2,270.00 2,940.0000 2,940,0000 0.0000 1;470.00 1,470.00 0.00 i
0019 Painted Traffic-Arow EA 95.00 28.00 48,0000 48:0000 - 0.0000: 4,560.00 4,560.00 0.00 ;
0020 Painted Traffic Letter EA 28.00 92,00 112.0000 112.0000 0.0000 3,136.00 3,136.00 0.00
0021 Painted -Crosswalk Line SF 4,00 280.00 1,188.0000 1,188,0000 0.0000 4,752.00 4,762.00 0.00
0022 Painted Stop-Line LF 5.00 180:00 140.0000 140.0000 0.0000 700.00 700.00 0.00 §
0023 Removing Paint.Line LF 0.50 11,900.00 \_ﬂﬂ@m.oo.oo 17,795.0000 0.0000 8,897.50 8,897.50 0.00 i
0024 Removing Palintéd Traffic'Marking: EA 28.00 120.00 97.0000 @,.N..oooo 0.0000 2,718i00 2,716.00 0.00
0025 Removing-Plastic Line , LF 1.00. 2,584.00 2,361.0000 '2,361.0000 0,0000 2,361.00 2,361.00 0.00
0028 Removing: Plastic Crosswalk Line SF 3.50. 560.00 1,166.0000 1,166.0000 0.0000 4,081,00 4,081.00 .00

0027 Roadway Surveying ‘ LS 28,000.00 1.60 1.0000 1.0000 0.0600 28,000.00 28,000.60 0.00




Run Date: 8/12/2016 City of Everett - Public Works Department Cutoff Date: 7/28/2016

Time: 10:48 AM Contract Estimate Voucher
Project: 321 FerWork Order #33958 Contractor: INTERWEST CONSTRUCTION

BROADWAY BRIDGE REPLACEMENT Estimate #21 609 NORTH HILL BOULEVARD

WO 3395B BID: $2,018,182.82 BURLINGTON, WA 98233

TOTAL BID: $7,958,188.85

Unit Plan Total Previous Present Total Previous Present

Item # Description : Units Price Quantity Quantity Quantity Quantity Amount Amount Amount
0028 Clearing & Grubbing LS 9,000.00 1.00 1.0000 1.6000. 0.0000 9,000.00 9,000.00 0,00
0029 Removal of Structure & Obstruction LS 23,500.00 1.00 1.0000 1.0000 0.0000 23,500:00 23,500.00 0.00 m
0030 Saweutting LF 10.00 543.00 1,379.0000 1,379.0000 0.0000 13,790.00 13,790.00 0,00
0031 Gravel Borrow, Incl. Haul CcY 26.00 3,840.00 A.N.m,mvmmoo 4,226.2900 0.0000 109,883.54 109,883.54 0.00 ;
0032 Shoring/Extra Excavation Class B, incl. Haul SF 3.00 2,370.00 3;801.9200 3,801.9200 -0,0000 11,405.76 11,405.76 .00
0033 Crushed Surfacing Base Course ™ 30.00 1,880,00 '2,650.0500 2,650.0500 0.0000 79,501.50 79,501.50 .00 . W,W
0034 Crushed Surfacing Top Course TN 30.00 540.00 793,1300 793.1300 0.0000 23,793.90 23,793:90 0.00 ,v
0035 Plariing Bituminous Asphalit SY 8.00 620.00 606.1400 606.1400 0.0000 4,849.12 4,849.12 0.00
0036 HMA Class 1/2" PG 64-22 TN 94.00 1,910.00 1,867.9300 1,867.9300 0.0000 175,585.42 175,585.42 0.00.
0087 Asphalt‘Cost Price Adjustment FA 1.00 7,091.00 -10,898.7000  -10,898.7000 0.0000 ~-10,898.70 -10,898.70 0.00
0038 Concrete Class 3000 for Traffic Island SY 80.00. 40.00 41.5100 41,5100 0.0000 3,320.80 3,320.80 0.00
0039 Ductile [ron Storm Sewer Pipe, 12" Dia, LF 110.00- _73.00 68,5000 ‘68,5000 0.0000 7,535.00 7,535.00 0.00
0040 Schedule A Storm SewerPipe, 12" Dia. LF 75.50 576.00 567.0000 -567.0000 0.0000 42,808:50 42,808.50 0.00
0041 Adjust Manhole EA 1,000.00 2.00 2.0000 2.0000 0.0000 2,000.00 2,000.00 0.00
0042 Catch Basin Type A EA 1,300.00 6.00 1.0000 1.0000 0.0000 1,300:00 1,300.00 0.00
0043 Catch Basin Type 2, 48" Dia. EA 3,160.00 2.00 3,0000 3:0000 0.0000 9,300.00 9,300.00 0.00 ‘
0044 Catch Basin Type 2, 54" Dia. EA m..moo.,o,o 7.00. 6.0000 6.0000 0.0000 22,800.00 22,800.00 0.00
0045 Gas Trap EA 1,100,060 8.00 8.0000 8.0000 0.0000 8,800.00 8,800,000 0.00
0048 Manhole Frame & Cover EA 500.00 2.00 2.0000 2.0000 0.0000 1,000:00 1,000.00 0.00 "
0047 Silt Fence LF 6,00 430.00 1982.0000 192.0000 0.0000 1,152.00 1,152.00 0.00
0048 Inlet Protection EA 95.00 11,00 14,0000 14.0000 0.0000 1,330.00 1,330.00 0.00
0049 Erosion/Water Pollution Contral FA 1.00 100,000.00 16,428.7600 18,883.9800 2,544.7800 16,428.76 13,883.98 2,544,78
0050 ESC Lead, Per Day DAY 85,00 180.00 4,0000 . 4.0000 0.0000 340.00 340.00 0.00
0051 - High Visibility. Fence: LF . 8.00 310.00 256.0000 266.0000 0.0000 M_Obm.,oo, 2,048.00 0.00
0052 Topsoil Type A CcY 60.00 30.00 30.0000 30.0000 - 0.0000 1,800.00: 1,800.00 0.00
0053 Irrigation System LS 186,700.00: 1.00 0.0000 0.0000 0.0000 0:00 .00 0.00
0054 Precast Dual Faced Floped Mountable Curb-  LF '88.00 47.00: 39.6000 39,6000 0:0000 3,484.80 3,484.80 0.00




Run Date; 8/12/2018 City of Everett - Public Works Department Cutoff Date: 7/29/2016 |

Time: 1048 AM Contract Estimate Voucher

Project: 321 For Work Order #3395B Contractor: INTERWEST CONSTRUCTION

BROADWAY BRIDGE REPLACEMENT Estimate #21 609 NORTH HILL BOULEVARD :

WO 33958 BID: $2,018,182.82 BURLINGTON, WA 98233 i

TOTAL BID: $7,958,188.85 _
Unit Plan Total Previous Present Tofal Previous Present
Hem # Description Units Price Quantity Quantity Quantity Quantity Amount Amount Amount

0055 Cem/Concrete Traffic Curb & Gutter; Type A-1  LF 23.50 1,010.00 1,000.0000 1,000.0000 0.0000 23,500.00 23,500.00 0.00

0056 Cem/Goncrete Curb Type E-2 LF 27.00 337.00 197.3000 197.3000 ©0.0000 5,327.10 5,327.10 0.00 :
0057 Cem/Concrate Driveway Type 1 sY 92.00 27.00 84.3700 84.3700 0.0000 7,762.04 7,762.04 0.00
0058 Cem/Concrete Sidewalk sY 44,00 1,050.00 1,272.7000 1,272.7000 0.0000 55,998.80 55,998.80 0.00
0059 Type A Thickened Edge for Sidewalk LF 25,00 54.00 456.5000 456.5000 0.0000 11,412.50 11,412:50 0.00

0060 Cem/Concrete Curb Ramp, Type B EA 1,300.00 10.00 10.0000 10.0000 0.0000 18,000,00 13,000,00 0.00 m

0061 Signal System - California Street LS 270,000.00 . 1.00 0.9750 0.9750 0.0000 263,250.00 263,250.00 0.00 :
0062 Permanent Signing LS 15,500.00 1.00 1.0000 1,0000 0.0000 15,500.00 15,500.00 0.00
0063 Plastic Line LF 2.00 4,150.00 6,306.0000 6,308.0000 0.0000 12,612.00 12,612.00 0.00
0064 Profiled Plastic Line LF 2.00 820.00 1,614.0000 1,514.0000 0.0000 3,028.00 3,028,00 0.00
0085 Plastic Wide Lane Line LF 3,50 -800.00 862.0000 862.0000 0.0000 3,017.00 3,017.00 0.00
0066 Plastic Traffic Arrow EA 160.00 6.00 20.0600 20,0000 0.0000 3,200.00 3,200.00 0.00
0087 Plastic Crosswalk Line SF 6.50 1,570.00 2,230.0000 2,230.0000 0.0000 14,495:00 14,495.00 0:00
0068 Plastic Stop Line LF 10.00 146.00 257,0000 257.0000 0.0000 2,570.00 2,570.00 0.00
0069 Plastic Bicycle Lane Symbol EA 330:00 '2.00 2.0000 2,0000 0.0000 660:00 660.00 0.00
0070 Plastic Bicycle Detection Marking EA 335.00 2.00 2,0000 2.0000 90,0000 670:00 670.00 0.00
0071 Embedded Street Name EA 700,00 8.00 12.0000 12.0000 0.0000 8,400.00 8,400.00 0.00
0072 Removing Cem/Concrete Sidewalk sy 5.50 1,529.00 1,055:8000 1,055.8000 0.0000 5,806.90 5,808:90 0.00
0073 Removing Cem/Concrete Curb. & Gutter LF 3.00 980.00 1,025.7000 1,025.7000 0.0000 3,077.10 3,077.10 0.00:
0074 Removing Asphalt Condrete Pavemeant sy 6.00 3,683:00 4,075.0400. 4,075.0400 0.0000 24,450:24 24,450.24 0.00
0075 Unsuitable Foundation Excavation:ingl. Haul cYy . 52.00 500.00 13.8400 13.8400 0.0000 71968 719.68 0.00
0076 Stricture: Excavation Class B, Incl. Haul CY 28.00 520:00 611.2000 611.2000 0.0000 17,1 13.60 17,113,860 0.00:
0077 Corinection to:Drainage System “EA 1,300.00 8.00 7.0000 7.0000 0.0000 9,100.00 9,100.00 0.00
0078 Unexpected Site' Changes FA 1.00 $,000.00 21,981.2200 21,782.8300 198.3960 . 21,981.22 21,782.83 198.39

0079. FSIPE Rhododendron "PIN", 21" Ht. Min. EA 25000 4.00 0.0000 0.0000 0.0000 0.00. 0.00 : 0.00 :

0080 PSIPE Prunus Okame Cherry, 2 1/2" Caliper  -EA '250.00 1:00 41.0000 1.0000 0.0000 25000 250.00. 0.00

0081 PSIPE Acer P: Jap: Maple, 5' Min. EA 250.00 3.00 3,0000 3.0000 0.0000 750.00 750:00 g:00 W




Run Date: 8/12/2016 City of Everett - Public Works Department . Cutoff Date: 7/29/2016

Time: 10:48 AM Contract Estimate Voucher
Project: 321 For Work Order #3393B Contractor: INTERWEST CONSTRUCTION

BROADWAY BRIDGE REPLACEMENT Estimate #21 . 609 NORTH HILL BOULEVARD

WO 33958 BID: $2,018,182.82 BURLINGTON, WA 98233

TOTAL BID: $7,958,188.85

Unit Plan Total Previous Present Total Previous Present

ftem#  Description Units Price Quantity Quantity Quantity Quaritity Amount ~  Amount Amount
0082 PSIPE Azalea Hino- Crimsen, 2 Gal. EA 250.00 9.00 1.0000 1.0000 0.0000 250.00 - 250.00 0.00
0083 PSIPE Berberis Rosy Glow, 5 Gal. EA 250.00 9.00 6.0000 6.0000 0,0000 1,500.00 1,500.00 .00
0084 PSIPE Cistus Purpureus Rock Rose; 5 Gal. EA 250.00 8.00 0.0000 0.0000 0,0000 0.00 0.00 0.00
0085 PSIPE Prunus Viburnum Laurustinus, 5 Gal. EA 250.00 15.00 5.0000 5.0000 0.0000 1,250.00 1,250.00 0.00
0086 PSIPE Otto Luyken Laurel, 30" Ht, Min. EA 250.00 ) 10.00 ~10.0000 10.0000 0.0000 M_moobo 2,500:00 0.00
Q087 PSIPE Kinnikinnick, 1 Gal. ) EA 20,00 150,00 0.0000 0.0000 0.0600 0:00 0.00 0.00
0088 Bark or Wood Chip Mulch Y 60.00 15.00 15,0000 15,0000 0.0000 900.00 900.00 0.00
0089 Removing Gement Concrete Pavement sy 5,26 3,683.00 3,605.0200 3,605.0200 0.0000 18;962.41 18;962.41 0.00
0090° Provide Additlonal ‘Preload Material LS 41,650,00 1,00 1.0000 1.0000 0.0000 41,650.00 ﬁ.bm.o.oo 0.00
0091 Gontrolled Density Fill (CDF) CcY 120.00 150,00 78,0000 78.0000 0.0000 9,360.00 9,360.00 0.00
0092 Manole Type 1, B4-Inch Diameter EA 7,500.00 1.00 1.0000 4.o,ooc 0.0000 7,500.00 7,500:00 0,00
0093 Concrete Inlet EA 1,150.00 5.00 5.0000 5.0000 0.0000 5,750.00 5,750.00 0.00
0094 Schedule A Storm Sewer Pipe, 68" Dia. LF 50.00 85,00 76.0000 76.0000 0,0000 3,800.00 3,800.00 .0.00
0095 Roadway Excavation CY 3.00 445,00 445.0000 445,0000 0.0000 4,005.00 4,005.00 . 0.00
0098 54" Dia. Concrete Riser w/Tree Frame & Grate LS 5,679.74 1.00 1.0000 1.0000 0.0000 5,675.74 5,679.74 0.00
0097 Equitable Adjustment to Irrigation. System LS - '5,845.00 1,00 1,0000 0,0000 1.0000 5,845.00 0.00 5;845.00

Weork Order Tatals: 1,888,8560.20  1,881,262.03 8,688.17




Run Date: 8/10/2018 City of Everett - Public Works Department Cutoff Date: 7/29/2016
Time: 947 AM Contract Estimate Voucher

Project: 321 Far Wark Grder #3385C Contractor: INTERWEST CONSTRUCTION
BROADWAY BRIDGE REPLACEMENT Estimate #21 609 NORTH HILL BOULEVARD
WO 3395C BID: $3,411,105.63. , BURLINGTON, WA 98233
TOTAL BID: $7,969,043.85

Total Amt Previous Amt Present Amt
Contract Totals to Date $3,386,492:60 | $3,386,492.60 $0.00
Retained Amounts $0.00 $0.00 $0.00
State Tax Anrounts $0.00 $0.00 $0.00
Amounts Paid $3,386,492.60 $3,386,492.60
Amount to be Paid This: Estimate $0.00 | ﬁ(
74
ﬁ% CheckedBy )/ 7. ) ceomne Date S5 wI—y
A ) " . e ——
Recommended mﬁn\\ml\ Date xwvu\%

Public Works Director

YT pate % (S|

(
-

Work Order Number::3395C




Run Date: 8/10/2016

City of Everett - Public Works Depariment

Cuftoff Date: 7/29/2016

Time: 947 AM Contract Estimate VVoucher
Project; 321 For Work Order #3395C Contractor: INTERWEST CONSTRUCTION

BROADWAY BRIDGE REPLACEMENT Estimate #21 609 NORTH HILL BOULEVARD

WO 3395C BID: $3,411,105.63 BURLINGTON, WA 98233

TOTAL BID: $7,969,043.85

Unit Plan Total Previous Present Total Previous Present

Item #  Description Units- Price Quantity Quantity Quantity Quantity Amount Amount Amount
0001 Structural Surveying LS 54,000.00 1.00 1.0000 1.0000 0.0000 54,000.00 54,000,00 0,00
0002 Remove Existing Broadway Bridge LS 212,000.00 1.00 1.0000 1.0000 0.0000 212,000.00 212,000.00 0.00
0003 Structural Excavation Class A Incl. Haul CcY 36.50 650.00 1,017.0000 1,017.0000 0.0000 37,120.50 37,120.50 0.00
0004 Shoring or Extra Excavation Class A , LS 97,800.00 1.00 1.0000 1.0000 0.0000 97,800.00 97,800.00 0.00
0005 Bridge. Superstructure Complete LS ,195,000.00 1.00 1.0000 1.0000 0.0000 1,195,000.00 1,195,000.00 0.00
0006 Btidge Approach Slab SY 280.00 538.00 526.4100 526.4100 0.0000 147,394.80 147,394.80 0.00
0007 Steel Reinforced Bar for Bridge LB 1.25 188,000.00 208;651.0000 208;651.0000 0.0000 2860,813.75 260,813.75 0.00
0008 Concrete-Class 4000 for Bridge CY 614.00 715,00 684.0700 684.0700 0:0000 420,018.98 420,018.98 0.00
0009 Soil Excavation for Shafts incl. Haul CcY 450.00 410.00 402.3800 - 402:3800 0,0000 181,071.00 181,071.00 0.00
0010 Remove Shaft Obstructions FA 1.00 25,000.00 0.0000 0.0000 0.0000 0.00 0.00 0.00
0011 Concrete Class-4000 P for Shafts cY 340.00 410.00 402.0800 402.0800 0.0000 138,707.20 136,707.20 0.00
0012 Steel Reinforced Bar for Shafts LB 1.25 1086,000:00 105,326.0000 105,326.0000 0.0000 131,657,650 131,657:50 0.00
0013 CSL Access Tube LF 9.00 4,000.00 3,712.0000 3,712:0000 0.0000 33,408,00 33,408.00 0.00
0014 CSL Test- Bridge EA 350,00 32.00 32,0000 32.0000 0.0000 11,200.00 11,200.00 Q.00
0015 6-Inch Concrete Slope Protection sY 62.00 741.00 699.8300 698.8300 '0.0000 43,389.46 43,389.46 0.00
0016 Bridge Electrical System LS 291,700,00 1.00 0.9750 0.9750 0.0000 284,407.50 284,407.50 0.00
0017 Unexpected Site: Changes FA 1.00 15,000.00 22,255.3200 22.255,3200 0,0000 22,255.32 22,285.32 0.00
0018 Gravel Backiill for Bridge cY 50.00 295:00 206.2200 208.2200 0.0000 10,311.00 10,311.00 0.00
0019 Install Additional Bars'to Bridge Girders LS 2,200.00 1.00 1.0000 1.0000 0.0000 2,200.00 2,200.00 0.00
0020 Material.on Hand for Bridge Girders DOLLA 1.00 210,841.90 0.0000 0.0000 0.0000 0.00 0.00 0.00
0021 Revised. Concrete Girders LS. 19,886.00 1.00 4.0000 1.0000 0.0000 19,886.00 19,886.00 0.00
0022 Furnish & Place Perm.:Steel Casing 48" Shaft LS 21,760.00 1.00 1.0000 1.0000 0.0000 21,758.96 21,758,96 0.0Q
0023 Material on Hand For.Bridge Girders DOLLA 1,00 295,319.31 0.0000 0.0000 0.0000 0.00. 0.00 0.00
0024 BNSF Railroad Delays to Bridge Demolition LS 28,572.63 1.00 1.0000 1.0000 0.0000 28,572,63 28,572:63 0.00
0025 Cast-In-Place Concrete Bridge Barrier LF 160.00 222.00 222.0000 222.0000 0:0000 35,520.00 35,520.00 0.00.




Run Date; 8/10/2016
Time: 947 AM

Project: 321

“ltem#  Description

BROADWAY. BRIDGE REPLACEMENT

WO 3395C BID:'$3,411,105.63

TOTAL BID: $7,969,043.85

Units

City of Everett - Public Works Deparfment

Unit
Price

Cutoff Date: 7/29/2016

Contract Estimate Voucher

For Work Order #3395C

Plan
Quantity

Estimate #21

Total
Quantity

Contractor: INTERWEST CONSTRUCTION
809 NORTH HILL BOULEVARD
BURLINGTON, WA 98233

Previous Present Total Previous Present
Quantity Quantity Amount Amount Amount

Work Order Totals: 3,386,492.60  3,386,492.60 0.00




City of Everett - Public Works Depariment

‘Cutoff Dater 7/28/2018

Run Date: 8/10/2016
Time: 9:47AM Contract Estimate Voucher
Project: 321 For Work Order #3350 Contractor: INTERWEST CONSTRUGTION
BROADWAY BRIDGE REPLACEMENT Estimate #21 609'NORTH HILL BOULEVARD
WO 3395D BID: $981,626.00 BURLINGTON, WA 88233
TOTAL BID; $7,968,043.85
Total-Amt Previous Amt Present Amt
Coniract Totals to Date $1,000,236.36 | $1,000,080.00 $146.36
Retained Amounis $0.00 $0.00 $0.00
State Tax Amounts mo 00 $0.00 $0.00
Amounts Paid $1,000, 236.36 $1,000,090.00
Amount to be Paid This Estimate - $146.36 A\.\
ﬁ?\nﬁmnkmn By e \ pate & 7 \\\u
Recommended \\® \\\ Date fied A d
Public Works Diredtor __ Date |®\ \/ﬂu\,lx A .

Work Order Number: 3395D




Run Date: 8/10/2016 : City of Everett - Public Works Department Cutoff Date: 7/29/2016

Time: 947 AM Confract Estimate Voucher
Project: 321 For Work Order #3385D Contractor: INTERWEST CONSTRUGTION

BROADWAY BRIDGE REPLACEMENT Estimate #21 609 NORTH HILL BOULEVARD

WO 3395D BID: $981,626.00 BURLINGTON, WA 98233

TOTAL BID: $7,969,043.85 .

) Unit Plan Total Previous Present Total Previous Present

ltem# Description Units Price Quantity Quantity Quantity Quantity Amount Amount Amount
0001 Structure Excavation Class A Incl, Haul cY 33.00 525,00 684.2200 684.2200 0.0000 22,579.26 22,579.26 0.00
0002 Shoring or Extra Excavaion, Class'A IS 80,000.00 1.00 1.0000. 1.0000 0.0000 80,000.00 80,000.00 0.00
0003 Structural Earth Wall SF 33.50 2,100.00 1,540,3100 1,540.3100: 0.0000 51,600.39 51,600.39 0.00
0004 Soil Excavation for Shafts Incl. Haul CY 160.00 480.00 477.5000 4775000 0.0000 76,400.00 76,400,00 0.00
0005 Steel Reinforced Bar for Shafts LB ) 1.25 81,000.00 80,713.0000 80,713.0000 0.0000 100,891.25 100,881.25 0.00
0006 CSL Access Tubes LF 9.00° 5,550.00 5,928.0000 5,928.0000 0.0000 53,352.00 53,352.00 0.00
0007 ‘CSL Test - Wallls EA 147.00 38.00 38.0000 38,0000 0.0000 5,586.00 5,586.00 0.00
0008 Conerete Class 4000 for Shafts cY 108.00 480.00 477.5000 477.5000 0.0000 51,570.00 51,670.00 0.00
0009 Traffic Barrier on Retaining Walls LF 160.00 410.00 407.3000 407.3000 0.0000 65,168.00 = 65,168.00 0.00
0010 -Steel Reinforced Bar for Walls ‘LB 1.25 23,700.00 45,706.0000 45,706,0000 0.0000 57,132.50 57,132.50 0.0
0011 Concrete:Class 4000 for Walls cY 734.00 375.00 378.4100 378.4100. 0.6000 300;457.54 300,457.54 0.00
0012 Gravel Borrow / Struct. Earth Wall Incf.-Haul CY 29,00 950.00 741.6200 741.6200 0.0000 21,506.98 21,506.98 0.00
0013 Rackery Wall SF 75.00 260,00 147.7200 147.7200 0.0000 11,079.00 11,078.00 .00
0014 Conerete for Sidewalk Support Strudture cY 500,00 50.00 42,7700 42,7700 0.0000 21,385.00 21,385.00 0,00
0015 Mwmmxxmm:*cﬂoma Bar for Sidewalk Suppoit LB 1.30 4,700.00 4,700.0000 4,700.0000 0.0000 6,110.00 6,110.00 0.00
. rucr. .
0016 Unexpected Site Changes FA 1.00 10,000.00 26,138.1500 25,991.7900 146,3600 26,138.15 25,991.79 146.36
0017 Pedestrian Handrail (Galvanized Steel) LF 155.00 192.00 181.0000 184,0000 0.0000 28,055.00 28,055.00 0.00
0018 Gravel Backfill for Walls cY 41.00 : 430.00 517.6900 517.6800 0.0000 . 214,225.28 21,225.29 0.00

Work Order Totals: 1,000,288.36  1,000,080.00 146.36




Run Date: 8/10/2016
Time: 947 AM
Project; 321

City of Everett - Public Works Department ‘ . Cutoff Date: 7/29/2016
Contract Estimate Voucher

For Work Order #3395 Contractor: INTERWEST CONSTRUCTION

BROADWAY BRIDGE REPLACEMENT Estimate #21 609 NORTH HILL BOULEVARD
WO 3395E BID: $398,220.00 BURLINGTON, WA 98233
TOTAL BID: $7,969,043.85
Total Amt  Previous Amt Present Amt
Contract Totals to Date $404,868.53 $404,868.53 $0.00
Retained Amounts. $0.00 $0.00 $0.00
State Tax Amounts: $0.00 $0.00 , $0.00
Amounts Paid $404,868.55 | $404,868.53 i
Amount to be Paid This Estimate $0.00

S‘, Checked By

Recommended m\

Public Works Director

Work Order Number: 3395E

= \\ 7 pate 5w/~

% wmw\u

\ Date |MN|I\ </
\ SR\ Date n .~ v \W




Run Date: 8/10/2016
Time: 9:47 AM

Project: 321

City of Everelt ~ Public Works Department
’ Contract Estimate Voucher

For Work Order #3395E

Cuftoff Date: 7/29/2016

Contractor: INTERWEST CONSTRUCTION

BROADWAY BRIDGE REPLAGEMENT Estimate #21 608 NORTH HILL BOULEVARD
WO 3395E BID: $398,220.00 BURLINGTON, WA 88233
TOTAL BID: $7,969,043.85
Unit Plan Total Previous Present Total Previous Present
Item# Description Units Price. Quantity Quantity Quantity Quantity Amount Amount Amount
0001 Unexpected Site Changes FA 1.00 15,000.00 30,659.4300 wo.mmm.»woo 0.0000 30,659.43 30,659.43 0.00
0002 Construction Surveying LS 4,000.00 1,00 1.0000 1.0000 0.0000 4,000.00 4,000.00 0.00
0003 Mobilization LS 25,100.00 1,00 1.0Q00 1.0000 0.0000 25,100.00 25,100.,00 0.00
0004 Class .52 Ductile.lron Pipe/VOA 4" WaterMain LF 83.50 160.00 139.0000 139.0000 0.0000 11,608.50 11,6086.50 0.00
0005 Class 52 Ductile Iron Pipe for 8" Water Main LF 56.50 340,00 325.4600 325.4600 0.0000 18,388.49 18,388.49 0.00
0008 Class 52 Ductile Jron Pipe for 12" WaterMain  LF 160.00 370.00 385.4000 385.4000 0.0000 61,664.00 61,664.00 0.00
ooa7 Alr Valve Assembly EA 3,600.00 1,00 2.0000 2.0000 0.0000 7,200.00 7,200.00 0.00
0008 Gravel Borrow.Incl. Haul TN 14.50 980.00 575.1800 575.1800 0.0000 8,340,11 8,340.11 0.00
0009 Remove & Replace Unsuitable Material CY 90.00 80.00 0,0000 0.0000 0.0000 0.00 0.00 0.00
0010 Shoring or Extra Trench Excavation Class B SF 5,00 400,00 330.0000 330.0000 0.0000 4,650.00 1,650.00 0.00
0011 Flexible Expansion Joint Filling EA 10,425.00 4.00 4,0000 4.0000 0.0000 41,700.00 41,700.00 0.00
0012 Gate Valve, 4-Inch ) EA 1,000.00 1.00 2.0000 2.0000 0.0000 2,000.00 2,000.00 0.00
0013 Gate Valve, 8-Inch EA 1,300.00 4.00 6.0000 6.0000 0.0000 7,800.00 7,800.00 0.00
0014 Gate Vale, 12-Inch EA 2,400.00 2.00 2,0000 2.0000 (.0000 4,800.00 4,800.00 0.00
0015 Hydrant Assembly EA 6,200.00 1,00 1.0000 1.0000 C.0000 5,200.00 6,200.00 0.00
‘0016 Remove & Dispose of Existing Hydrant/Cap EA 1,300.00 1.00. 1.0000 1.0000 0.0000 1,300:00 1,300.00 0.00
0017 . Gonduit Pipe, 3-Inch Diameter LF 30.00 1,670.00. 2,120.0000 2,120.0000 0.0000 mwwmoo.,,oo mmbo,o.oo 0.00
0018 Conduit Pipe, 4-Inch Diameter LF 41,00 840.00 1,060.0000 1,080.0000 0.0000 43,460.00 43,460.00 0.00
0019 Pull Box EA. B870.00 4,00 ‘0.0000 0.0000 0.0000 . 0.00 0.00 0.00
0020 Pipe Hanger System LS 39,500.00 1.00 1,0000 1.0000 0.0000 39,500.00 39,500.00 0.00
0021 Conduit Hanger Systen LS 25,300.00 1.00: 1.0000. 1.0000 0;0000 25,900:00 25,900.00 0.00
404,868.53 0.00

Work Order Totals: 404,868.53




Run Date: (8/10/2016 City of Everett - Public Works Department Cutoff Date: 7/29/2016

Time: 9:47 AM . Contract Estimate Voucher .
Project: 321 For Work Order #3395F Contractor: INTERWEST CONSTRUCTION
Estimate #21

BROADWAY BRIDGE REPLACEMENT 609-NORTH HILL BOULEVARD
WO 3395F BID; $246,954.40 BURLINGTON, WA 98233
TOTAL BID: $7,969,043.85

Total Amt  Previous Amt Present Amt
Contract Totals to Date $2486,954:40 $246,954.40 J0.00
Retained Amounts $0.00 $0.00 $0.00
State Tax Amounts ~ $0.00 $0.00 $0.00
Amounts Paid | $246,95440 | $24695440 | )
Amount to be Paid This Estimate $0.00
ﬁ\&u:mnx,ma By % P A Date Ell\ -
Recommended By \\NN\JN&\%\& 5; d v . Date Sl D%! .... _

Public Works Director \ é \&\\ SV\ “ bate 2~ (T

Work: Order Number: 3395F




Run Date; 8/10/2016

City of Everett - Public Works Department

Contract Estimate Voucher

Cutoff Date:; 7/29/2016

Time: 947 AM
Project: 321 For Work Order #3395F Contractor: INTERWEST GONSTRUCTION
BROADWAY BRIDGE REPLACEMENT Estimate #21 609 NORTH HILL BOULEVARD
WO 3395F BID: $246,954.40 BURLINGTON, WA 98233
TOTAL BID; $7,969,043,85
Unit Plan Total Previous Present Total Previous Present
tem# Description Units Price Quantity Quantity Quantity Quantity Amount Amount Amount
0001 Bridge Throw Fence Complete LS 210,000.00 1.00 1.0000 1.0000 0.0000 210,000.00 210,000.00 0.00
0002- Changes to Bridge Throw Fence LS 36,954.40 1.00 1.0000 1.0000 0.0000 36,954.40 36,954.40 0.00

Work Qrder Totals: 246,954.40 246,954.40 0.00

i
§

i
i




Run Date: 8/10/2016
Time: 947 AM
Project: 321

City of Everett - Public Works Department
Contract Estimate Voucher
For Work Order #3395G

Cutoff Date: 7/29/2016

Contractor: INTERWEST CONSTRUCTION

BROADWAY BRIDGE REPLACEMENT Estimate #21 609 NORTH HILL BOULEVARD
WQ 3395G BID: $50,000.00 BURLINGTON, WA 98233
TOTAL BID: $7,969,043.85
Total Amt Previous Amt Present Amt
Contract Totals to Dafe $34,500.00 $34,500.00 $0.00
Retained Amounts $0.00 $0.00 $0.00
State Tax Amounts $0.00 $0.00. $0:00
Amounts Paid |  $34500.00 |  $34,500.00 o
Amount to be Paid This Estimate $0:00

,\Oa,mnxma By
Recommended B,

Public Works, Directfor

Work Order Number: 3395G

Date Sl l—y
Date  B~p2-/f
Date E‘w&




Cutoff Date; 7/29/2016

Run Date: 8/10/2016 City of Everett - Public Works Department
Time: 9:47 AM Conftract Estimate Voucher
Project: 321 : For Wark Order #3395G Contractor: INTERWEST CONSTRUCTION
Estimate #21 508 NORTH HILL BOULEVARD

BROADWAY BRIDGE REPLACEMENT
WO 3395G BID: $50,000.00 BURLINGTON, WA 98233

TOTAL BID: $7,969;043.85

. Unit Plan Total Previous Present Total Previous Present
Hem # Description Units Price Quantity Quantity Quantity Quantity Amount Amount Amount
0001 Incentive for Early Completion EST 1.00 50,000.00 34,500.0000 34,500.0000 0.0000 34,500.,00 34,500.00 0.00

Worlk Order Totals: 34,500.00 34,500.00 0.00




CITY OF EVERETT
PUBLIC WORKS DEPARTMENT

BROADWAY BRIDGE REPLACEMENT

CONSTRUCTION WO # PW3395
" FEDERAL AID # STPD-2715(009)
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